INTERDEPARTMENTAL CORRESPONDENCE

TO: Distribution DATE: May 6, 1996

FROM: Adrienne Albritton SUBJECT: EDF CCB MINUTES

Attached arethe EDF CCB minutes of May 6, 1996. Any questions or revisions in reference to this
report, please contact Adrienne Albritton at x0350.

The EDF CCB convened at 2:00 p.m. on Monday May 6, 1996. The meeting was
chaired by Jeff Albert.

Attendees:
Chairman Jeff Albert
Organization Representative
HITSM&O Albritton, Adrienne
HITSMRS Blackette, Joseph
HITSSMO Brackett, Hal
HTSC M&O Brown, Charles
HITS/RelB Bryantt, Keith
HITS/RelA Cohen, Barry
EDS/FOS Davis, Debra
HITS/RelB Feinstein, Edward
HITS MRS Fortlage, Barry
HITSReA Gorsky, Rich
HTSC/RelB Harris, Vincent
HTSC/M& O Hartman, Karen
HTSC M&O Keener, Bob
HTSC/M& O Kimble, Michele
HITSMRS Linville, Paula
HITS MRS Linville, Paula
EDS/MRS Mangum, John
HITS/RelB McCatney, Doug
HITSSMO Mew, Kevin
EDS/Procurement Mickles-Johnson, Marcia
HITSSMO Morgan, David
EDS/FOS Nakkash, Kareem
HITSMRS Privor, Harv
HTSC/SO Pyle, Galen
L ockheed/RelA Richardson, Don
HITSMRS Suhrstedt, Tom
EDS/MRS Washington, Darryl




05/06 EDF CCB Meeting Minutes

CCR No. Originator Org Disp Title

96-0311A SUHRSTEDT, T. MRS C Installation/Upgrade of old MSFC Notes:
Kevin Lange - Task Leader workstations in the EDF

96-0347B SUHRSTEDT, T. FOS C MSS Server for FOS EOC

Notes: Kevin Lange - Task Leader

96-0356A BRACKETT, H. SMO D Temporary Modeling Server for Network
Notes: To be addressed at 5/7 Priorities Board meeting.  Simulation

96-0356A BRACKETT, H. SMO D Temporary Modeling Server for Network
Notes: To be addressed at 5/7 Priorities Board meeting.  Simulation

96-0378- LINVILLE, P. MRS C Boston reconfiguration for RelA porting

96-0410- MCCARTNEY, D. RELB D RelB Needs Hardware for 1& T Testbed
Notes: Need to have a follow-up meeting on this, per Les Wheeler.

96-0431- MEW, K. SMO D Shipping of a Dec 7000 machine from
NASA to Hughes rm. 1028 for hosting
NRA/CAN Testbed prototypes

Notes: Deferred until we get power requirements & site. This CCR has been surperseded by 96-

0431A.

96-0431A MEW, K. SMO D Shipping of a Dec 7000 machine from
NASA to Hughes rm. 1028 for hosting
NRA/CAN Testbed prototypes

Notes: K. Mew - to contact Jack Eisenstein for - Location, and contact Boris Crosby for - Network

96-0442- MILLER, R. MRS C SGI Benchmarking using RelA LaRC
Equipment at GSFC

Notes: Task Leader - Randy Miller. Need to resolve scheduling issues with EDS, also notify Chris

Bark & Curt Schroeder

96-0455- SYPRISON, J. QO C Install McCabe Visual Quality Tool
Notes: D. Compton to install Upgrade on Tokyo
96-0461- LINVILLE, P. MRS C Redeployment of EP6 H/W & SIW

Notes: Paula L. - Task Leader

96-0462- RICHARDSON, D. RELA C Implement CD ROM S/W
Notes: HTSC to implement



CCR No. Originator

96-0463- RICHARDSON, D.

Notes: No longer a need.

96-0467- NAKAMURA, E.
Notes: Not Required

96-0468- FEINSTEIN, E.
Notes: HTSC to implement

96-0469- FEINSTEIN, E.
Notes: HTSC to implement

96-0470- GORSKY, R.
Notes: HTSC to install

96-0471- GORSKY, R.

Notes: Naryan Prasad - Task Leader

96-0472- GORSKY, R.

Notes: Prasad or Rich G. - Task Leader

96-0474- COHEN, B.

Org

RELA

RELB

RELB

RELB

RELA

RELA

RELA

RELA

Disp

C

Title

Move X-Term from 2064 to 2971H

Move Pentium PC and Xterm from 3014F

to 3014E

Request for access to "cyclops"

Request for root privileges on "oriole"

Netscape Commerce Server Installations

for RelA

RelA HP Baseline

RelA SGI Baseline

Install DDTS and DDTS integration S/W

Notes: HTSC to install on msse7sun in the mini-DAAC

96-0476- BAGLIONE, C.
Notes: HTSC to implement

96-0477- CODELLA, T.
Notes: HTSC to move

96-0478- EISENSTEIN, J.

BOO

SMO

MRS

C

C

D

Notes: Need to address EPDATASVR memory heeds.

96-0479- RUCKSTUHL, J.

Notes: Web server will be Freeware

96-0480- SUHRSTEDT, T.
Notes: HTSC to implement

96-0486- SOLOMON, C.

SMO

MRS

C

C

RELA A

Sudo access to DM Server

Workstation for Business Devel opment
(TSO)

Borg for ClearCase View Server

HTSC to help with this.

Install a Web Server on Triton

Disk upgrades for X-term Servers

DCE 1.1 install for ASTER (Japan)



Dispositon
A = Approved no comment
C = Approved w/comment

D = Deferred
F = Recommended for approval - Forwarded to ECS CCB
R = Disapproved

W = Withdrawn



